


VAUXHALL PARK IMPROVEMENTS

PHASING PLANS

Phase 1 - Current

06/01/20 - 03/02/20



Phase 2

04/02/20 - 27/03/20



Phase 3

28/03/20 - 05/06/20



Dear Park Users,

The refurbishment of Vauxhall Park commenced in September 2019 with completion planned for January 2020. Unfortunately, during demolition and excavation in the play area and other locations, asbestos containing materials were discovered in small quantities throughout the park.

In order to comply with health and safety regulations and to ensure the contractor's operatives and park users were kept safe, a number of site investigations were undertaken and a remediation strategy developed to clean up the asbestos discovered on site.

This process unfortunately led to significant delays to the programme while the remediation strategy was finalised and works were reprogrammed to minimise the risk of further delays. We are sorry for the inconvenience caused.



With oversight from specialist asbestos removal contractors DCUK, works will recommence on Monday 13 January 2020 and are expected to be completed by 5 June 2020.



The works will be undertaken in 3 phases with access to certain areas, and routes through the park, restricted to ensure the safety of the public is assured at all times.


The project team and the Friends of Vauxhall Park will be working closely to monitor progress and reopen pedestrian routes through the park and key areas as soon as is practicable.

Please contact Lambeth Project Manger Rob Kelly on rkelly2@lambeth.gov.uk if you have any further questions.

Key

-  Site Boundary Fencing RZ until validated clean
-  Emergency Access

-  Entrance Closed
-  Entrance Open

-  Entrance managed to enable access to Parco Café, The Oval Montessori and the Fentiman Road to Vauxhall Station route